Contractor License #549566
DOSH #177

2100 East Via Burton Street
Anaheim, CA 92806

CST ENVIRONMENTAL INC 714/991:8300 FAX 714/991- 8226

REQUEST FOR CHANGE ORDER page 1 of 3
January 30, 1997 REQUEST NO._13

TO: McDonnell Douglas Realty Company, Johnny Marasco - Construction Admin.
4060 Lakewood Blvd., 6th Floor, Long Beach, CA 90808-1700

Project Name: Demolition and Remediation for Phase 1 at the McDonnell C:(»@(/WD
Douglas Torrance Facility located at 1414 West 190th Street
Torrance, CA .

This request covers proposed changes to the contract as described herein.

Description of Changes:
Increase the scope of work to include: 1) Furnish all labor, materials and equipment to

Remove additional underground concrete structures at Buildings 37. 2) Load and legally
dispose bricks from all buildings. 3) Crush and stockpile concrete from the Volcano
movie set. 4) Includes standard 10 mil insurance umbrella, 5) Extend contract end date
3 weeks to March 21, 1997.

Contract Cost Change: TOTAL ADD TO CONTRACT AMOUNT: $237,600.00
(SEE ATTACHED SUPPORTING DOCUMENTATION)

Contract Time shall be extended by: _21 calendar days

Work described above is: ( X ) required ( ) optional

Submitted by:

¥ fooJor
by Patrick HusSey - Project Manager - CST Environmental Inc. date
Recommended by:

1-,297

[Irab<o o
ohnny Marasco - Construction Administrator - McDonnell Douglas Realty date

approved by:

) >t

by Mario Stavale - Project Manager date
o, McDonneIl Doualas Realty Co pat.570

l c;g§“Hous * Las mmmmdwa E W\Alc F\M ~

e

BOE-C6-0110441



dan-29-97 06:02P Diane 617-254-3069 P.02

i

site developers
inc.

P.O. BOX 326
218 LINCOLN ST.,
ALLSTON, MA. 02434

(617) 254-0140
FAX: (617) 254-0069

January 27, 1997

Mr. Patrick Hussey

CST Environmental, Inc.
2100 East Via Burton Street
Anahcim, CA 92806

Dear Mr. Hussey:

Nonh Amcrican Sitc Developers, Inc. (NASDI) proposes to furnish all labor, materials, equipment, legal
disposal and Insurance nccessary (0 perform the following scope:

Exwra Work: DEMOLITION

Extra concrete removal beyond 4 feet Bldg #37

r

2 Excavators w/hammers 3 weeks...c...cociiveiininininicioicrcrciorcsnieass 3 72,000.00
1 Cat Excavator 235 3 weeks..cc.ccoiirininrcrninicrsinrarernssnnsrnaes 3 18,000.00

TExcavator Cat 245 3 weeKS..ooveeviiiiiiineierormiotoioioiosnserassnarsoes $ 24,000.00
1 LORdEr 3 WoeKS. o viiectracrcnnernrnrsoscareraraoncaramevesssssonanssonsenscnnes $ 13,500.00
410rCh ICR 3 WOCKS. .o oo ceeecnrrrererecaecvecceecresaceacneroacoaoncanas $ 8,000.00
CrushinP of COMCICEC. . ouirerencrierienorimiareecieceiriecocsassessnssasassnns § 25,000.00
VERC. . cutineerrecrirerannentnensotsessremanarosssossnssnsssosanasarasss verererssaress 3 7,500.00

Tota) price;:  §168,000.00*
* NASDI proposcs to credit MDRC S0% ($5,600.00 actual credit) of the total cust per day for every

day NASDT finishes early in the (3) three week time frame. No additional cost to MDRC if NASD]
exceeds the (3) three week time frame.

Brick Remgval
140 loads of brick at $250.00 per load includes trucking and disposal $ 35,000.00

Crushiny of Movie Set concrete

Total cost of Crushing of Movie Set CORCTeC. o evvueenr ceernvcenenenenses S 13,000,00

meamanequalopponuﬂyerrpbyorandenpbypeopb withaut regards 1o sex, race, color creed and national origin.
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Complete Package: Jf N\
00
Extra concretc removal beyond 4 feet Bldg #37.......... creretriatsnanees Sl68,000.00+ { L[ 80
140 loads of hrick at $250.00 load includes trucking and disposal.... S 35,000.00+ 3 |g ¢
Crushing of Movic Set concrete............... ceteverasacsostenncncnen I I |

Total Price:  $216,000.00

Pricc Includes:

e Standard 10 Million Dollar Insurance Umbreila.

Exclusions:

e  No hazardous waste, asbestos, shoring, bracing. engincering and plans.
Plcasc call with any questions.

Respectfully,
/nogm AMERICAN STITE DEVELOPERS, INC.

Vice President

¢c: Mr. Maniin Grialey Project Manager (NASDI)

TOTALS

= *\84\ 860
= 38,500

3,000.00 4 {300 = 14, 300,
____‘__—-—’7

t 237,600
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